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(1) Executive Summary 

• 	 Date: January 20, 2015 
• 	 Applicant: Fort Shaw Irrigation District 
• 	 City: Fort Shaw 
o 	 County: Cascade 
• 	 State: Montana 

• 	 Project summary: 
The Fort Shaw Irrigation District (FSID or District) is an aging Bureau of Reclamation 
(BoR) facility with many needs that will be addressed in this proposal. The project 
proposal will take the most antiquated and wasteful delivery systems and upgrade them 
to improve water efficiency while improving instream flows in the Sun River. The water 
savings will be 13 additional cfs (5,460 acre-feet) over the summer to the Sun River, 
which has recently gone dry below the District's headworks on numerous occasions over 
the past ten years. Grant funds will be used to complete final engineering design and 
buy 10,420 feet of PVC pipe/accessroies to bury in the existing very leaky open canal 
delivery system. 

• 	 Project length: two years 
• 	 Estimated completion: June 30, 2017 
• 	 Federal facility: Yes, Bureau of Reclamation owned 

(2) Background Data 

• 	 Geographic location - state and watershed map: 

FSID 
within 

Sun River Watershed 

nearest large town 
Great Falls 

Montana map 

and 


Sun River Watershed 

location 
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The Fort Shaw Irrigation District (FSID or District) is located 20 miles northwest of Great 
Falls, Montana, and involves the irrigation of agricultural crops (wheat, barley, alfalfa and 
grass) on more than 11,000 acres on 177 small farms growing small grains and alfalfa. 
The irrigation project was originally completed in 1908 with a small rehabilitation program 
completed in 1961. 

In 1982, the Bureau of Reclamation (BoR) reviewed the District's infrastructure status 
that identified many areas in immediate need of repair to enhance the District's 
efficiencies. An important part of that report listed the opportunity to improve the delivery 
system by converting open ditches to pipelines to improving water management. 
Because of the small size of the district and low net return from the crops, improvements 
to the project in the past have been minimal. 

Water is supplied to the project from the Sun River to the Fort Shaw Canal, utilizing a 
rock overflow dam as a diversion structure. The water flows from the river by gravity 
through the main canal and into the distribution system. The Fort Shaw canal is 16 miles 
in length and distribution laterals total 85 miles in length. The canal capacity is 225 cfs. 

As the water diverted from the Sun River makes its way across the project, project 
inefficiencies and major seeps in the canals have an estimated total district efficiency of 
only 46% as identified from a 1982 BoR review. This loss is readily noticed in the loss of 
acreage from the boggy areas and areas with high salinity. This loss of delivery water 
impacts the small farmers, fisheries, wildlife and recreation in the area. 

Willow Creek Dam and Reservoir with 32,000 acre-feet storage is the only facility for the 
District to supplement the Sun River stream flows as needed. This reservoir can be 
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critical to the water supplies of the district during dry years. The Greenfields Irrigation 
District of the Sun River project operates the reservoir. 

A hydromet station at the headworks measures all inflows to the district. Water 
measurement devices have also been installed at three other key locations. Water 
Inventory Data Estimation: 

- Diverted from Sun River = 45,000 acre-feet 
- Delivered to farm units = 20,000 acre-feet 
- Operation spills, seepage, evaporation, and transportation losses= 25,000 acre-feet 
- On-farm efficiency is estimated at 50-75% depending upon soils and type of 

irrigation 

All assessed lands within the district are taxed $19.50 for 2 acre/feet. 

Gravity irrigation with contour ditches is the most common method of irrigation used in 
the area. Pumping water to through gated pipe is fast becoming a common tool for 
many farm operations which has saved water but increased operational costs. Several 
pivots have been installed recently as a means to increase efficiency. Some irrigators 
are evaluating gravity sprinkler systems as a possible alternative. 

Soils throughout the irrigation district vary significantly. Those in the alluvial valley floor 
have medium to heavy textures and are underlain with sands and gravels. The old river 
terraces adjacent to the alluvium have medium gravelly-textured profiles. Soils adjacent 
to Shaw and Square Buttes are composed of silty clay loams and clay loams underlain 
by shale and sandstone parent materials. Drainage is a problem in the areas with 
heavier soils with some of the land having gone out of production. 

Past twelve years of improvements working with BoR and many other watershed 
partners include: · 

1998 - Hydromet station at headworks and three key sites on main canal 
1999 - Headwork gates automated allow for remote monitoring and operation 

- 2000-2010 - Canal lining with "canal lining" on 6,000 feet of main canal 
2000- 2010 - Replacement of 35 farm turnouts with larger size and that allow for 
measurements 
2000-2010 - Replaced 2,000 feet of open cal')al with PVC piped system 
2002 - Installed a % mile pipeline that replaced 5 miles of open canal 
2011 - Have replaced over 2,000 feet of open canal with PVC piped system and in 
the process of changing an additional 3,000 feet of canal with PVC. 
2014 - Gravity pipeline installed to conserve water and energy 

BoR in each of these projects assisted District in design, NEPA review, and project 
oversight. 

Operation and Maintenance Program - Since the District has very limited funds, past 
attempts to incorporate some of the BoR ideas have not taken place. Even previous 
grants with matching loan requirements were limited due to funding. Starting in 1997, in 
cooperation with local, state and federal grants and in-kind assistance, the district started 
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an ambitious water conservation and management program. This has included the 
automation of the headworks, water measurement at several key locations, canal lining, 
a siphon to eliminate five miles of canal, landowner education programs, district board 
education programs and district staff education programs. The result has been a 
savings of 20,000 acre-feet of water annually that has been utilized to improve Sun River 
flows and sustain the district to meet the demands of its producers in the ongoing 
droughts of this region. 

Water shortages in the District are frequent primarily because of infrastructure 
bottlenecks that cause many farmers to be shorted during crucial crop growing season. 
Although the District does experience some drought related water shortages, teamwork 
in the Sun River Watershed has reduced the frequency of thatproblem. Converting as 
many open ditched to closed pipe systems will assist the District in fulfilling most on-farm 
shortages/demands. 

(3) Technical Project Description 
The overall goal of this project is to conserve energy and improve the irrigation efficiency 
of the District to benefit the entire Sun River Watershed. This will be accomplished by 
replacing 10,420 feet of open ditch with pipeline system, conserving water and reducing 
losses so they may be utilized for reuse by the irrigation district in water short years, 
save water for the basin to allow more water for fisheries, businesses and drinking. 
Water savings was calculated by using current delivery of 9,660 acre-feet through this 
part of the canal system for 840 acres that will be reduced to 4,200 acre-feet in a closed 
pipe system. Specifically, the District will: 

Objective 1 - Improve irrigation efficiency of District by 10% (5,460 acre/feet savings) 

Task 1 - Bureau of Reclamation complete NEPA and NHPA Aug - Oct 2015 
- Bureau of Reclamation with District assistance will complete a detailed 
environmental and historic compliance review for the proposed project. 

Task 2 - Final engineering, review and certification of design Oct- Nov 2015 
- District and BoR will work closely on final designs of project 
this major project to meet all state and federal requirements 

Task 3 - Install 10,420 feet of PVC pipe Nov 2015 - Mar 2017 
- Solicit and award material bids for PVC pipe 
- FSID 3-person crew assist excavator dig trench, place bedding material, lay 
pipe, and pack around pipe 
- FSID excavator digs trench, place bedding material and help pack material 
- FSID dozer fills in trench 
- FSID 3-person crew hook headgates, farm turnouts, and vents to PVC pipe 
- FSID manager oversee construction phase 

Task 4- Reporting, compliance review and monitoring Aug 2015 - June 2017 
- FSID manager bid materials, get permits, track funds, and file reports 
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- FSID and BoR project compliance review 
- FSID test system for successful installation 
c SRWG staff monitors water quantity in the Sun River for two years to track 
project success 

Results - Better water management for FSID and water savings of approximately 
5,460 acre-feet per year which will improve water quantity in the Sun River. 

(4) Evaluation Criteria 

Evaluation Criterion A: Water Conservation 
- Subcriterion No. A.1: Quantifiable Water Savings: 

Describe the amount of water saved. For projects that conserve water, state the 
estimated amount of water conserved in acre-feet per year that will result as a direct 
benefit from this project. Please provide sufficient detail supporting the estimate, 
including all supporting calculations. Please also include the following: 

• What is the applicant's average annual acre-feet of water supply? 

- 54,000 acre-feet is diverted from Sun River 

- 20,000 acre-feet is delivered to farms 


•Where is that water currently going (i.e., back to the stream, spilled at the end of the 
ditch, seeping into the ground, etc.)? 

- 34,000 acre-feet is spills, seepage, evaporation, and transportation losses 
- 15,000 is operational spills into Sun River 
- 19,000 is delivery losses from evaporation and seeps into ground 

• Where will the conserved water go? 

- 5,460 acre-feet will be conserved from improved water management 
with savings to be left in the Sun River increasing summer flows by 
approximately 13 cfs. This 13 cfs is crucial when current river flows reach as 
low as 30 cfs, which is almost half of the desired bare. minimum flows of 50 cfs 
that the watershed partners are trying to maintain. See attachment #6 on pages 
33 and 34 for past Sun River flow data and why increased flows needed. 

(1) Canal lining/piping: Canal lining/piping projects can provide water savings when 
irrigation delivery systems experience significant losses due to canal seepage. 
Applicants proposing lining/piping projects should address the following: 
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(a) How has the estimated average annual water savings that will result from the 
project been determined? Please provide all relevant calculations, assumptions, 
and supporting data. 

Water is measured as it enters this part of the District delivery system with 9,660 
acre-feet measured by weirs. The District then measures only 4,200 acre-feet at 
farm turnouts to track actual water delivered to the 17 farm units covering 840 
acres. Annual loss of 5,460 acre-feet. Each irrigation season daily delivery 
records documenting these measurements are maintained at the District office. 

(b) How have average annual canal seepage losses been determined? Have 
ponding and/or inflow/outflow tests been conducted to determine seepage rates 
under varying conditions? If so, please provide detailed descriptions of testing 
methods and all results. If not, please provide an explanation of the method(s) used 
to calculate seepage losses. All estimates should be supported with multiple sets of 
data/measurements from representative sections ofcanals. 

The canal seepage losses have been determined as identified in section (1) (a) 
above with actual daily weir measurements entering these canals and actual 
water delivered to the farm unit by measuring at farm turnouts. The difference 
between water entering the system to what was delivered to farm units equal 
canal loss. 

So do not have any "representative data/measurements to provide. Only daily 

flow measurements with data too large to supply in this proposal. 


(c) What are the expected post-project seepage/leakage losses and how were 
these estimates determined (e.g., can data specific to the type ofmaterial being 
used in the project be provided)? 

No post-project seepage/losses will need to be estimated since this will be a 
closed pipe system. All water entering the system/pipe will be delivered to the 
farm units. 

(d) What are the anticipated annual transit loss reductions in terms of acre-feet per 
mile for the overall project and for each section of canal included in the project? 

No annual transit loss will need to be calculated since this will be a closed pipe 
system. All water entering the system/pipe will be delivered to the farm units. 

(e) How will actual canal loss seepage reductions be verified? 

Pre-project canal losses will be verified by post-project measuring water entering 
the pipelines to each farm unit/turnout. 

(f) Include a detailed description of the materials being used. 
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Materials to be used will be 18 inch class 80 PVC pipe with necessary tees and 
elbows to get from each canal system entry point to each farm unit turnout. A 
gravel bedding material will be compacted under and beside the PVC pipe. 

- Subcriterion No. A. 2: Percentage of Total Supply: 
• 	 Provide the percentage of total water supply conserved: State the applicant's total 

average annual water supply in acre-feet. Explain how this calculation was made. 

- 54.000 acre-feet is diverted over the entire irrigation season that is measured in 
the canal just below the headworks where water is diverted from the Sun River. 
- 20.000 acre-feet delivered to the farms is total measured to all farm turnouts. 

Percentage of total Water supply conserved: · 

Estimated Amount of Water Conserved =5.460 acre-feet =.
1 	 103

Average Annual Water Supply =54,000 acre-feet 

Evaluation Criterion B: Energy-Water Nexus 

- Not applicable to this project 

Evaluation Criterion C: Benefits to Endangered Species 

- Not applicable to this project 

Evaluation Criterion D: Water Marketing 

- The water conserved will not be marketed to other users but will be part of a team effort 
to better share this limited resource in the water-short basin. 

Evaluation Criterion E: Other Contributions to Water Supply Sustainability 
Subcriterion E. 1: Addressing Adaptation Strategies in a WaterSMART Basin Study 

• 	 Identify the specific WaterSMART Basin Study where this adaptation strategy 
was developed. Describe in detail the adaptation strategy that will be 
implemented through this WaterSMART Grant project, and how the proposed 
WaterSMART Grant project would help implement the adaptation strategy. 

The Sun River Watershed is where the basin study was developed for this 
adaptation strategy. In 2009, Reclamation, in consultation with the Sun River 
Watershed Group (SWRG), initiated the Sun River Special Study. The Special 
Study is an inventory and analysis of proposed measures that could be 
implemented to improve streamflow in the Sun River while maintaining or 
improving irrigated agriculture production. The study identifies a procedure by 
which water savings can be allocated between improved streamflow in the Sun 
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River and irrigation needs. Although the purpose of the Special Study was not to 
fund projects, it does identify steps that can be taken towards implementing 
projects. This study was completed in September 2012. 

This project will help implement the adaptation strategy by completing a true win
win project that improves irrigation efficiency for the District while allowing water 
savings to remain in the Sun River. 

• 	 Describe how the adaptation strategy and proposed WaterSMART Grant 
project will address the imbalance between water supply and demand 
identified by the Basin Study. 

The adaptation strategy and this proposed WaterSMART grant will address the 
imbalance between water supply and demand by sharing the limited water supply 
between agriculture purposes and instream flows. The instream shortage is 
shown on attachment 6 on pages 33 and 34. 

• 	 Identify the applicant's level of involvement in the Basin Study (e:g., cost-share 
partner, participating stakeholder, etc.). 

The District was one of 15 partners who participated in this Basin Study. The 
District committed hundreds of in-kind manhours to assist develop the baseline 
data, possible projects, project evaluations and possible solutions. Since that 
strategy was developed the District has already spent over $500,000 of in-kind 
resources implementing projects to help meet the Basin Study objectives of 
finding win-win solutions to water shortages. 

• 	 Describe whether the project will result in further collaboration among Basin 
Study partners. 

This project will result in further collaboration among Basin partners by showing 
the District is serious to finding win-win solutions to the complex water shortage 
issues. The SRWG and District continue to work together and with other partners 
to implement other beneficial projects as reported during a recent watershed tour. 
Projects funded by Coke-Cola and BoR were highlighted in this tour. See tour 
press coverage on attachment #10. page 43. 

Subcriterion E.2: Expediting Future On-Farm Irrigation Improvements 

• 	 Include a detailed listing of the fields and acreage that may be improved in the 
future. 

There will be 17 fields totaling 840 flood-irrigated acres that will benefit by this 
project. 
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• Describe in detail the on-farm improvements that can be made as a result of 
this project. Include discussion of any planned or ongoing efforts by 
farmers/ranchers that receive water from the applicant. 

These farmers are planning on improving their on-farm irrigation practices in 
approximately four years. The delay is because they are currently completing 
other projects that are benefitting other on-farm irrigation practices. 

• Provide a detailed explanation ofhow the proposed WaterSMART Grant 
project would help to expedite such on-farm efficiencyimprovements. 

This WaterSMART grant will help expedite the on-farm improvements by 
guaranteeing a consistent flow to each farm turnout. These farmers are 
currently reluctant to install water conservation/irrigation improvements when 
they cannot depend upon consistenUeven flows delivered to new pivots. 

• Fully describe the on-farm water conservation or water use efficiency benefits 
that would result from the enabled on-farm component of this project. Estimate 
the potential on-farm water savings that could result in acre-feet peryear. 
Include support or backup documentation for any calculations or assumptions. 

On-farm conservation measures will be conversion from flood irrigation to 
pivots. This will result in less water demand and contaminated field water 
runoff into the Sun River. Current 840 acres on-farm flood irrigation demand is 
3 acre-feet per acre totaling 2,520 acre-feet. Conversion to pivot irrigation will 
require only 1.5 acres-feet per acre for total of 1,260 acre-feet. This estimated 
improvement has been proven over many years when using a PVC pipe to 
deliver water directly to the pivot. 

• Projects that include significant on-farm irrigation improvements should 
demonstrate the eligibility, commitment, and number or percentage of 
shareholders who plan to participate in any available NRCS funding programs. 
Applicants should provide letters of intent from farmers/ranchers in the 
affected project areas. 

All five producers farming the 840 acres plan on converting from flood to pivot 
but because of economic unknowns will not provide letters of commitment that 
they feel may not be possible if crop prices dive below net-cash returns 
allowing for infrastructure improvements, as seen in recent years. 

• Describe the extent to which this project complements an existing NRCS
funded project or a project that either has been submitted or will be submitted 
to NRCS for funding. 

There is no existing or soon to be submitted NRCS funded projects at this 
time. These landowners need to complete their existing projects first. 
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Subcriterion E.3: Building Drought Resi/ency 

• 	 Explain in detail the existing or recent drought conditions in the project area. 
Describe the severity and duration ofdrought conditions in the project area. 
Describe how the water source that is the focus of this project (river, aquifer, 
or other source of supply) is impacted by drought. 

The Sun River has on frequent occasions entered a drought condition that has 
caused irrigators in the entire Sun River Watershed to shut down earlier than 
normal. The Recent Sun River Watershed water management evaluation helped 
define shortages and options on how to find win-win solutions for both the river 
and irrigated agriculture. The instream shortage is shown on attachment 6 on 
pages 33 and 34: 

• 	 Describe the impacts that are occurring now or are expected to occur as a 
result of drought conditions. Provide a detailed explanation ofhow the 
proposed WaterSMART Grant project will improve the reliability of water 
supplies during times of drought. For example, will the proposed project 
prevent the Joss ofpermanent crops and/or minimize economic losses from 
drought conditions? Will the project improve the reliability of water supplies for 
people, agriculture, and/or the environment during times of drought? Please 
note that all proposed projects must meet the project eligibility requirements 
described in Section 11/.B. of this FOA. In accordance with those requirements, 
project proposals requesting compensation for economic losses resulting from 
drought, and proposals for the purchase of water are not eligible for funding 
under this program. Please see Section 11/.B. of this FOA for a detailed 
description of the types ofprojects eligible for funding. 

This specific project will reduce impacts to the river during drought conditions by 
improving instream flows in every year. During drought years the instream flows 
will dip because of senior water rights status BUT the project will help improve 
sharing water between all water users. At least all water users can say they are 
trying to increase water availability with projects like this one. Even the fisheries 
proponents are willing to have some of this water saving go towards irrigation to 
prevent crop losses. 

Subcriterion E.4: Other Water Supply Sustainability Benefits 

• 	 Will the project make water available to address a specific concern? For 
example: 

o Will the project directly address a heightened competition for finite water 
supplies and over-a/location (e.g., population growth)? 
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Yes, the project will help resolve competition with other users. Any 
water saved that will be available for fisheries and growth results in a 
win-win condition. 

o Describe how the water source that is the focus of this project (river, 
aquifer, or other source of supply) is impacted by climate variation. 

The Sun River Watershed water rights are over three times average 
available water supply using known state water right records. The water 

. conflict for this limited water supply becomes even more heightened in 
drought years which have been fairly frequent in the past ten years. In 
the past ten years the snowmelt and in-turn water runoff has been 
coming off sooner due to climate change making it 1.ess available for the 
irrigators and the aquatic life. Any water savings like this project that is 
beneficial for the District and the river need to be installed as soon as 

. possible to help reduce water wars. 

Through contracted assistance the SRWG has documented changes to 
runoff timing and amounts, These reports are available upon request 
but are too lengthy to attach. 

o Will the project help to address an issue that could potentially result in an 
interruption to the water supply if unresolved? 

The project will resolve a conflict between water users within District 
boundaries because of infrastructure shortages. Also, projects like this 
are making all water users feel the Sun River will be able to meet 
everyone's needs in the future in an ever changing world. 

• 	 Will the project make additional water available for Indian tribes? 
No. 

• 	 Will the project make water available for rural or economically disadvantaged 
communities? 

No. But will help with long-term, big picture water savings in the basin. 

• Does the project promote and encourage collaboration among parties? 

o Is there widespread support for the project? 

Yes, there is widespread support for the project. The SRWG is comprised of 
over 40 organizations in favor of projects like this one. See SRWG letter of 
support and commitment on attachment #2 page 29. 
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o What is the significance of the collaboration/support? 

When the SRWG was formed 15 years ago the area was in turmoil with 
irrigators fighting irrigators and irrigators fighting recreationists over the limited 
supply of this very important resource. Through hard-work and MANY 
meetings, the SRWG partners now work on solutions rather than pollution. To 
keep this team effort moving forward, the Sun River Watershed Group is 
pursuing water saving projects like this one to reduce the annual water 
demands so the extra water can be shared for instream flows and be available 
during drought years for irrigation. 

o Will the project help to prevent a water-related crisis or conflict? 

Yes, the project will help divert a water related crisis in this watershed. Even 
though the SRWG has brought people together to solve local problems 
through local solutions there is a long ways to go. Getting this segment of the 
river to above 50 cfs is just the first step in meeting the water demands (see 
attachment #6 on pages 33 and 34 for past Sun River flow data. This data 
shows changes over past few years). If there is going to be a healthy 
fisheries, the flow in the river must be raised to 130 cfs. This and many other 
projects being pursued will help reach that goal and reduce the chance of a 
fragile relationship between water users from failing. 

o Is there frequently tension or litigation over water in the basin? 

Yes, there is tension over water in the Sun River Basin. That is just a fact of 
life when water is so important for so many uses. Every year there is a 
potential of loosing this team approach to solving water problems because of 
water shortages. Thankfully, the team knows each other well enough to know 
there can and will be some setbacks but they must be kept to a minimum. 

o 	 Is the possibility of future water conservation improvements by other water 
users enhanced by completion of this project? 

Yes, there is the possibility of future water conservation improvements by 
other water users of this project is completed. There are several other 
partners in the watershed working right now to put together beneficial projects. 
These partners seeing first-hand what is achievable with projects like this one 
is encouraging to them to pursue funding to complete their own projects. 

• 	 Will the project increase awareness of water and/or energy conservation and 
efficiency efforts? 

o Will the project serve as an example of water and/or energy conservation 
and efficiency within a community? 
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Yes, the project will serve as water conservation within several communities. 
There are six communities that are looking to the SRWG to guide them in how 
to resolve their water shortages. Having the District conserve water is an 
incentive for those communities to save water also . 

. o Will the project increase the capability of future water conservation or energy 
efficiency efforts for use by others? 

Yes, the project will increase capability for future water conservation by others. 
As mentioned before, the SRWG is working with many other entities on 
possible water savings projects in the near future that fit the win-win 
requirements the SRWG pursues. 

· o Does the project integrate water and energy components? 

No, this specific project does not integrate water and energy but the teamwork 
to get this project moving forward will help future integration take place. 

Evaluation Criterion F: Implementation and Results 
- Subcriterion No. F. 1: Project Planning 

(1) Identify any district-wide, or system-wide, planning that provides support for the 
proposed project. 

- The District completed a Water Management and Water Conservation Plan on May 
13, 2009 .. The District prepared this plan as a management tool to improve the 
efficient use cif available water, prioritize projects, improve water quality in the Sun 
River, improve the agricultural economy within the district, and fulfill the water 
conservation planning requirements stipulated in the Reclamation Reform Act of 
1982. On page 15 in the plan, selected conservation measures to improve water 
management and water savings included this project. 

- The SRWG has a watershed workplan that addresses water quality and water 
quantity issues. Committees work together to find solutions to these complex 
natural resource issues. The Water Management component of the SRWG 
workplan includes drought management solutions. 

- The project also fits the Sun River Watershed Group's water management efforts 
as prioritized in a Sun River Special Study which was completed in 2012 and funded 
by Reclamation. See attachment #9 on page 42 for "Executive Summary" of Sun 
River Special Study report. 

- Montana has a state water plan that can be seen on the web at 
http://www.dnrc.mt.govlwrd/water_mgmt/montana_state_waterplan/default.asp 
Part II of the plan includes "Subsection: Agriculture Water Use Efficiency". See 
attachment #8 on page 29. That subsection describes the need to improve 
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efficiency so agriculture can withstand periods of drought; improve performance of 
aging irrigation facilities; and improved water quality. This project fits the state plan 
by accomplishing water conservation as a tool to improve flows in the state waters. 

(2) Describe how the project conforms to and meets the goals of any applicable 
planning efforts, and identify any aspect of the project that implements a feature of 
an existing water plan(s). 

This project will implement 1) District plan components to improve infrastructure to 
eliminate bottlenecks that cause water shortages to specific fields; 2) SRWG plans 
to find win-win solutions to water shortages through water conservation to meet the 
minimum instream flow needs while keeping irrigated agriculture whole; and 3) state 
water plan of improving teamwork through water conservation. 

- Subcriterion No. F.2: Readiness to Proceed 

(1) Are all necessary plans/designs complete? Are there any delays expected to 
result from environmental compliance? 

- Initial design is completed but final engineer design work has not been completed 
but will be easily accomplished within two months of getting green light for the 
project to begin. The District and BoR have completed several other projects and 
are fully prepared to easily complete design and environmental compliance review. 

- There are not any expected delays from environmental compliance review. 

(2) Describe the implementation plan of the proposed project. 

- The stages of project implementation include: 
- #1 - BoR work on design, NEPA and NHPA -Aug - Oct 2015 
- # 2 - BoR and District complete final engineering design Oct - Nov 2015 
-# 3- Install 10,420 feet of PVC pipe - Nov 2015 - Mar 2017. 
-# 4 - Reporting, compliance review and monitoring -Aug 2015 - Jun 2017 

(3) Explain any permits that will be required and the process for obtaining such 
permits. 

- Permits and the process required to obtain include: 

- No permits will be required for this project. 


~ Subcriterion No. F. 3: Performance Measures 

Provide a brief summary describing the performance measure that will be used to 
quantify actual benefits upon project completion. 
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- Performance measures to document project benefits include the District comparing 
water delivered through this system after installing pipeline and the SRWG measuring 
flows in the Sun River at Simms, which is below FSID diversion point, for two years to 
comparing prior and post data changes that will occur after pipeline installed. 
Estimated water savings of approximately 5.460 acre/feet annually will benefit the 
infrastructure reliability of water for the irrigation district while improving water 
quantity for all other uses in the basin. 

Pre-project: Flow measurements into this system have already been taken to 
identify potential savings. 
Post-project: Gauges on the Sun River, flow measurements. on the canal, flow 
measurements on the wastewater by the District and SRWG will help track all water 
savings. See attachment #6 on pages 33 and 34 for Sun River flow data. 

- Subcriterion No. F. 4: Reasonableness of Costs: 
Please include information related to the total project cost, annual acre-feet conserved 
(or better managed), and the expected life of the improvement. Use the following 
calculation: 

$606,606 

5,460 acre-feet x 40 years= 218,400 acre-feet 


Relating to a $2. 78 per acre-foot cost 


• 	 For all projects involving physical improvements, specify the expected life of the 
improvement in number ofyears. 

- Life expectancy of buried PVC pipe and pivots per NRCS field guide 
specification is approximately 25 years however past actual experience is closer 
to 40 years. 

Evaluation Criterion G: 

Non-Federal Funding= $307,740 . = 51% 
Total Project Cost= $606,606 

Evaluation Criterion H: Connection to Reclamation Project Activities 

(1) 	How is the proposed project connected to Reclamation project activities? 

- The BoR built the FSID as part of the Sun River project in 1908. Another part 
of the Sun River project is the Greenfields Irrigation District which this project 
will benefit also by increasing water availability to the river. BoR continues to 
be a major partner in District water conservation projects by providing people 
resources to find best ideas for the SRWG team effort. 
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(2) Does the applicant receive Reclamation project water? 

- Yes. FSID was a BoR built project and receives BoR water. 

(3) Is the project on Reclamation project lands or involving Reclamation facilities? 

c Yes, project is on BoR lands and involving BoR facilities. The new water 
delivery system will remain on BoR project lands so no new easement will be required 
and will also remain a BoR facility. 

(4) Is the project in the same basin as a Reclamation project or activity? 

- Yes, the project is in same basin as a BoR project - the Sun River project. 

(5) Will the proposed work contribute water to a basin where a Reclamation project 
is located? 

c Yes, work will contribute water to same basin where BoR project is located. 

- 5.460 acre-feet will be conserved eliminating a very wasteful delivery system 
and replacing with a PVC pipe. The water saved will be left in the Sun River 
increasing summer flows by approximately 13 cfs. This 13 cfs is crucial when 
current river flows reach as low as 30 cfs, which is almost half of the desired 
bare minimum flows of 50 cfs that the watershed partners are trying to 
maintain. 

(6) Will the project help Reclamation meet trust responsibilities to Tribes? 

- No. 

(5) Performance Measures 

- Environmental and Cultural Resources Compliance 

(1) Will the project impact the surrounding environment (i.e., soil [dust], air, water 
[quality and quantity], animal habitat, etc.)? Please briefly describe all earth-disturbing 
work and any work that will affect the air, water, or animal habitat in the project area. 
Please also explain the impacts of such work on the surrounding environment and any 
steps that could be taken to minimize the impacts. 

- The project will have minor air disturbance during construction phase as the 

earth work of trenching and back-filling occurs. This will be minimized by reducing 

the length of time project is in construction phase. 

- With extensive farming in this area, no animal habitat impacts are expected. 
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(2) Are you aware of any species listed or proposed to be listed as a Federal 
endangered or threatened species, or designated critical habitat in the project area? If 
so, would they be affected by any activities associated with the proposed project? 

- There are no species either listed or proposed to be listed in this area. 

(3) Are there wetlands or other surface waters inside the project boundaries that 
potentially fall under CWA jurisdiction as "waters of the United States?" If so, please 
describe and estimate any impacts the project may have. 

- There are no wetlands or other surface waters that fall under CWAjurisdiction 
that will be impacted by the project. The pipelines will be installed in the existing 
delivery system. 

(4) When was the water delivery system constructed? 

- FSID delivery system was constructed in 1908. 

(5) Will the project result in any modification ofor effects to, individual features ofan 
irrigation system (e.g., headgates, canals, or flumes)? If so, state when those features 
were constructed and describe the nature and timing ofany extensive alterations or 
modifications to those features completed previously. 

- The original delivery systems were constructed in 1908 that is in major disrepair. 
These delivery systems have been ...cleaned" on numerous occasions since 
original construction to remove silt and/or excessive vegetative growth. 
Reclamation has reviewed the infrastructure in this area and has allowed projects 
like this to proceed under previous agreements. No new easements or changes 
will be required since putting pipe in existing delivery system. 

(6) Are any buildings, structures, or features in the irrigation district listed or eligible 
for listing on the National Register of Historic Places? A cultural resources specialist at 
your local Reclamation office or the State Historic Preservation Office can assist in 
answering this question. 

- Cultural resource areas within the district do exist. Previous inventories by the 
Bureau of Reclamation have located and identified the resources that should not 
be disturbed. All regulatory compliance requirements are not completed at this 
time; however they will be completed prior to initiation of this project. Fort Shaw 
Irrigation District will work closely with Reclamation to achieve compliance with 
both National Environmental Policy Act (NEPA) and National Historic Preservation 
Act (NHPA). 

Should not require any "archeological findings of concern" since putting pipe in 
existing delivery system. 
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(7) Are there any known archeological sites in the proposed project area? 

- There are no known archeological sites where this work will be accomplished. 

(8) Will the project have a disproportionately high and adverse effect on low income 
or minority populations? 

- The project will have a beneficial impact on low income families as it improves 
their ability to increase production on what is currently waste land due to canal 
seeps into privately owned fields. 

(9) Will the project limit access to and ceremonial use of Indian sacred sites or result 
in other impacts on tribal lands? 

- The project will not limit access since no Indian sacred sites exist in this area. 

(10) Will the project contribute to the introduction, continued existence, or spread of 
noxious weeds or non-native invasive species known to occur in the area? 

- There are noxious weeds in the area but District staff takes proactive 
approached to controlling the weeds and will take extra precaution not to move 
equipment through known patch sites that may still have weed seeds. After 
construction the sites will be monitored for new weed infestations that can be 
controlled immediately. 

- Required Permits or Approvals 

No permits required for this project. Not required because putting pipe in existing 
delivery system. 

- Official Resolution 

The District contributions to this project are $287,740 in-kind services of labor and 
equipment to install pipe with two years. See attachment# 1 on page 28 for commitment 
of these resources. 

- Project Budget 

-- Funding Plan and Letters of Commitment-

The District will contribute $297,740 of in-kind labor and equipment to install the project 
pipeline in the existing delivery system. 

The Sun River Watershed Group has agreed to assist through $20,000 in-kind services 
the monitoring instream flow gages over two years for this project. See attachment# 2 
on page 29 for commitment of these resources. 
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Program grant funds requested are $298,866. Total project cost is $606,606. 

These non-Reclamation funds and in-kind services exceed the 50% match required from 
this grant program. 

Table 1. Summary of non-Federal and Federal funding sources 

Non-Federal Entities 
1. FSID in-kind match 
2. SRWG in-kind 

Non-Federal Subtotal: 

Fundi'ng Sources . ... .Funding Amount 

$287,740 
$ 20,000 
$307,740 

Other Federal Entities 
1. None 

Other Federal Subtotal: 

Reauested Reclamation Fundina: 

Total Proiect Fundina 

.. 
-0

$298,866 

$606,606 

Budget Proposal: 


Table 3. - Fundina sources 

Funding Sources 

• 

Percent of total 
oroject cost .. Total cost by source 

'_, , : ' 

Recipient fundin!J 51% $ 307,740 

Reclamation Funding: 49% $ 298,868 

Other Federal Entities 0 $0 

Totals 100% $ 606,606 
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Funding Plan 

(1) General Requirements 
Task 1 - BoR or contract work on designs, NEPA and NHPA 

- BoR with District for compliance work for the proposed project. 
- BoR or contract resources to accomplish - $ 8,000 - Grant 
- Engineer produce final design and oversee project - $38,000 - Grant 
- FSID labor, District manager - 100 hours x $30/hour =$3,000 - In-kind 

Task 2 - Install 10,420 feet of PVC pipe 
- FSID prepare and award bid for PVC pipe, vents, gates, &turnouts 

- FSID labor, District manager and secretary............. = $4,400 - In-kind 
- 100 hours @ $30/hour 
- 140 hours@ $10/hour 

- Buy PVC pipe, 10,420 feet of 18" pipe - $187,560 - Grant 
- Buy headgates, field turnouts, vents - $ 31,500 - Grant 
- Buy pipe bedding material 3,000 yards @ $3.00/yard = - $ 9,000 - Grant 
- FSID crew dig trench, pack, lay pipe and refill 
- FSID labor to accomplish core work 

- 800 total hours for 3 people @ $15/hour ...... =$36,000 - In-kind 
- FSID labor, District manager - to oversee proper installation 

- 400 hours@ $30/hour .................................... =$12,000 - In-kind 
- FSID excavator to dig trench and place pipe bedding material 

-800 hours@$76.49/hour ................................=$61,192 - In-kind 
- FSID truck to haul bedding material 

- 700 hours@$90.84/hour ................................ =$56,588 - In-kind 
- FSID truck to load trucks for bedding material 

- 700 hours@$121.50/hour .............................. =$85,050- In-kind 
- FSID dozer to backfill and pack trench 

- 500 hours@ $48.52/hour ................................ =$24,260 - In-kind 

Task 3 - Reporting, compliance review and monitoring 
- FSID District manager and secretary accomplish required grant and project monthly 
and final reporting and billing 

- FSID labor, District manager and secretary 
- 100 hours@ $30/hour ................................... =$ 3,000 - In-kind 


- 225 hours@ $10/hour ................................... =$ 2,250 - In-kind 
- Engineer for final project inspection ........................... . = $ 2,000 - Grant 
- SRWG technician labor to monitor flow over 2 years 

- 500 hours@ $40/hour .................................... =$20,000 - In-kind 


Other expenses - contingency and indirect 
- Construction materials contingency @ 10% of materials grant costs 

- $228,060 x 10% ............................................................. = $22,806 - Gant 

~-------+ 
TOTALS $307,740 match $298,866 Grant 
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Table 4. Budget proposal table 

• 

. .. . 

$ 18.u 10,420 $0 ~1B7.St11 $187,;:n;io 

• - '" .. -~..... ..... 
• -- '" - ---. ......... 
$ 3.u 3000 $0 $!!,,,...,. $!!... 

$ 1,Dlllui 17 $17 $17,uu 

I . . 
.· 

$0 • 
$0 • 

. 
. 

•.. - ... . -·~ - - ...... • ......... 
...., 500 $31.000 .. $211....... 

$ ......... 1 $0 53......, $3-.0..... 

-~...... • .. ---. ......... ... ' .. • ..... 
$4........ 1 $0 $ 411.000 $411....... 

I 
.-: ',• .•· .., -_:.·;;-·" '.·,:' ......, • • •.... '• 

 u. 
~ . -~ ·-"""'0 - •. ~ • 

1· ,- ,-:-:::· ,· _;_:·-~ -:. ;_;<:-_-'.:· :·:,·. ."-; :;. >.;-.>_ 
......1... ~ ........ ........ 

$22.8,060 
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Budget Narrative 

Salaries & Wages 
- FSID Program manager, Rich Boyle 

- $30/hour for all work 
- 400 hours for project crew oversight 
- 300 hours assisting BoR in compliance review, bidding, and design 

- FSID laborers - 3 person crew 

- $15/hour for pipe installation 


- 2,400 total hours to dig trench, pack, lay pipe, & refill 


Fringe Benefits - NONE 

Travel - NONE 

Equipment 
- FSID excavators dig trench, lay pipe, bedding material, help backfill, dig canal 

- $76.49/hour per Corps region 4 calculations 
- 800 hours for all tasks 

- FSID truck to deliver pipe bedding material to the trench and canal project 
- $80.84/hour per Corps region 4 calculations 

- 700 hours for all tasks 
- FSID loader to load bedding material into truck 

- $151.50/hour per Corps region 4 calculations 
- 700 hours for all tasks 

- FSID dozer to backfill trench and shape canal 
- $48.52/hour per Corps region 4 calculations 

- 500 hours for all tasks 

Materials & Supplies 
- All materials below are for construction purposes and were estimated by 
acquiring quotes from local distributors 

- PVC 18" pipe - 10,420 feet.................................... = $187,560 
- Major parts including inlet, outlet, turnouts, and elbows ......... = $ 31,500 
- Gravel for pipe bedding@ $3.00/yard x 3,000 yards ............. =$ 9,000 

Contractual 
- FSID will contract with BoR or private for 

- NEPA ............................................................................. . =$ 3,000 
- NHPA .............................................................................. . = $ 5,000 
- Engineer design and project inspection ..................... . =$ 40,000 

Environmental and Regulatory Compliance Costs 
- Part of BoR or private contractual costs listed above 
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Reporting 
- FSID Program manager, Rich Boyle 

- $30/hour for all work 
- 300 hours assisting in compliance review, permitting and project reporting 

- FSID secretary 
- $10 hour for all work 

- 365 hours to specifically help with writing financial, program performance, 
semi-annual and final reports 

Other Expernses 
- SRWG technician, Alan Rollo 


- $40/hour for all monitoring work 

- 500 hours - monitoring flow over 2 years 


Indirect Costs 
NONE 

Contingency Costs 
- 10% of materials contingencies costs to take in account inflation and/or possible 
material price increases. 10% x $228,060 =$22,806 

Total costs 
- Entire project ............................................. ·'······ ............................... = $606,606 
- Non-federal cost-share indirect in-kind =$307,740 
- Federal cost-share ........................................................................... =$298,866 

- 26



President 

• ..- -1 I ; I ',ri 
~ ,- Jl "!./ '~""· l ../ 

. ···-·--·-·· ,fl,·/ '.'.-_/ti 

Attachment #1 

RESOLUTION 

Fort Shaw Irrigation District 

Board of Commissioners 


Fort Shaw, MT 59443 


RESOLUTION SPONSORING 

BUREAU OF RECLAMATION 201S GRANT 


FOR CANAL CONVERSION PROJECT 


WHEREAS, Fort Shaw Irrigation District's infrastructure is in dire need of immediate and longwterm 

improvements to conserve water and enhance delivery to water users, and 

WHEREAS, Fort Shaw Irrigation District's overall infrastructure is in need of many improvements to 

improve its water management for this and future generations, therefore 

BE IT RESOLVED, the Fort Shaw Irrigation District's Board of Commissioners has reviewed and authorizes 

the board's manager to pursue a Bureau of Reclamation 2015 grant for a canal conversion and water 

conservation project; and 

BE IT FURTHER RESOLVED, the Fort Shaw Irrigation District's Board of Commissioners by the authority 

given to it by the State of Montana is committing the $180,000 in-kind services necessary to complete 

the infrastructure project by September 30, 2017. 

Dated this 20th day of January, 2015. 
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Attachment #2 

a non-profit organization benefiting all water users in the basin 
816 Grizzly Drive Great Falls, Montana 59404 406-7274437 

January 20, 2015 

Bureau ofReclamation 

RE: Letter of Commitment 

Dear Bureau ofReclamation: 

The Sun River Watershed Group is writing this Letter of Commitment for Fort Shaw Irrigation 
District's 2015 Reclamation WaterSMART grant application. The Sun River Watershed Group 
(SRWG) and the Fort Shaw Irrigation District (FSID) have been engaged for more than 15 years on 
several activities to improve the overall health of this basin. FSID's past and current irrigation 
project's compliment the overall efforts of the watershed program. 

We will commit $20,000 of in~kind resources to monitor water quantity before and after project 
accomplishments ~o document any improvements. 

The key enhancements of this project will be improved water quantity in the Sun River from more 
efficient use ofthe basin's limited water supply. This is a perfect fit ofprojects with positive goals 
under the SRWG's work-plan. The SRWG will assist FSID in a monitoring program to ensure this 
project actually meets these goals. 

Call me at 406-727-4437 ifhave any questions concerning this project. 

Sincerely, 

Alan Rollo, Coordinator 
Sun River Watershed Group 

Cc: FSID 
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Attachment #3 
Fort Shaw Irrigation District layout and project location 

Fort Shaw Inigation District Index 
CJ Grid ·· Feeder Ditch 

FSID_Boundary Lateral 

--Canal 

·--Drain 

-  Pipeline 

--Waste Way 
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project area and 
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Attachment #5 

£------

TROl?f LauraZiemer 
UNLIMITED 

Smior Counsel and Watt:r Policy Advisor 

Januazy 22, 2015 

BureauofRecl.amalion 
FiomciaJ Assis1mx:e MamgementBrauch 
Attn: Mr. SimmWilken 
Mail Code: 84-27&52 
P.O. Box 25007 

Denver, co 80225 


Re: Trout Unlimited"s Snppmt for fmt ShawInigalion DUbid's WateiSmart Proposal 

Dear Mr. Will:en, 

Trout Unlimited (TIJ) has been anactivemember of the SunRiver Waletshod Group fez aver a 
dozenyears. Duringtheselastdozenyears, TIJhashadexbmsivediscussionswi!hSunRiwr 
Watershed Group membezs about ways to improve agrirultural operaliarls within the 

wa!erslled. while also improvlng the heallh. ofthe Sun River. TU writes now to express its 

support for FortShawhrigalion District's proposed project that does just that. 

With the halp ofReclama.tion, the Sun River Wamshed has engaged indetailed p<ojed: 
assessment and cost-effectiveness comparisons an a wide array ofpotential projects to 
accomplish this goal The project proposedby the FortShaw lmgationDistrict in ils 21115 
WaieSmarheqm&, "Fort Shlml brigoztitm Dist:rictWot<r Efficimcy Prafecr ls ane of lh.e p<ojeds 

that meets these care£ully~ered critetia. This proposed projeci will address Jong-standing 
i11has!ructmeneeds while making a substantial rontribution to restoring Sun River flows. 

Please don'thesitalE to cmdactme at lzjemgrf'b1 orll or (406) 599-2606ill canbe of assistance to 
you inyour effort to ensure that Water.lmartfunds are awarded to high-value p<ojecis wilh. 
beru!fils to agrirulture, watershedhealth.~ :ruzal cOJI1Il11lllilie. 

y 01llS truly, 

/ ,"/' . 
//'!.\--=
Laura Ziemer 

Cc: 	 Ric:h Bayle, FortShaw Irrigation District Manager 

Alan Rollo, Sim River Watershed Group Coordmator 


n...tlbtlinruW A-..'s LellililrgCal4.....teTFiShni<s ~Org...w.tUm 

321 EastM.mStreet,Suile411, Bozmwi, MrW715 


(006) 522-7291 exl.103 • cell: (406) 599-2606 • email: lziem«elu.org • www.tu.org 
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Attachment #6 

USGS flow data in Sun River at Simms BELOW FSID headgate used to 
track lower Sun River flow conditions 


(50 desired bare minimum flow) 


ZUSGS 
USGS 06085800 Sun River at Simms MT 
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Attachment #7 

MONTANA 
WATER PLAN 
Management Section 

Subsection: Agricultural 

Water Use Efficiency 


WATER RESOURCES DIVISION • DEPARTMENT OF NATURAL RESOURCES AND CONSERVATION 
Xf~W.%:~.ii,1:$. ~~ V'W i:M! t ~~~ lLmK • ,;;m11m 1 ¥ 

1520 EAST SIXTH AVENUE • HELENA, MONTANA 59620 - 2301 • (406) 444-6637 
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INTRODUCTION 

Agriculwre is Montana's largest business. providing 
about one.third of the total st.ate income from primary 
industries. Irrigation contributes roughly one-quart.er of 
agricultural incOO\e and, importantly. stabilizes agricul
wral production during the all-too-frequent dry yems. 
Satisfying agriculture's vila1 demand for inigalion water 
requires the develoPrrient and extension ofwaler supplies 
through a combination of management strategies. includ
ing water sunge. Anoeher melhod is to improve the 
efficiency with which water is used. 

The benefits of improved agricultmal water use effi
ciency are diverse and include: 

I. Improved ability ID willlstllnd periods ofdroUjlhL 

2. Increased irrigated acreage through the use ofsaved 
water. 

3. Improved ped'orm2!1CC ofaging irrigation facilities. 

4. Increased Urigators' profits when the benefits of 
more efficient water use (increased cropproducUon 
andsometimesdecreasedoperatingc~)aregreatcr 
than lhe investment cost. 

s. Reduced soil erosion and improved waterqoality. 

6. Helpinmeeting theneedsofcmrentwaterusetS once 
the prior reserved rights of Indian tnDes and the 
federal goventment are quantified and put to use. 

Along with these benefits, improving water use effi
ciency may be important in terms of interstate water allo
cation. The U.S. Supreme Court has indicated that state 
conservation efforts will beconsidered if it is called upoo 
IO divide the waters of interstate rivers. The Court could 
decidetoaward smallershares to states making no effortto 
increase water use efficiency, reaooning that these stares 
could meet their futnre needs by saving more water. 

BACKGROUND 

Any strategy to improve agricultural water use effi
ciency must reflect an appreciation ofseveral difficulties. 
First, because each irrigation situation isdifferent. improv
ing wmernse_efficieocyrequiresa cMe-by-c:me oonsidera
tion of a number of complex geologic, hydro1ogic, and 
ecooomic faclOIS. Second, irrigation efficiency improve
ments can be vezy expensive. Third, water uses within a 
basin can be exttemely inrerdependenL One irrigator's 

return fkiws or recharge to ground water can be another 
irrlgator's water supply. Therefore, improving the effi~ 
cicncy ofone water user couJd adversely affect the water 
supplyofothels. Fourth, while Montanalawprotectswater 
userafromadverseeffectscausedbyotherpeop!e'schanges 
in water use, the law does not clearly establish who owns 
the right to water saved without adverse effects to others. 

Anumber ofoptions are already available to overcome 
someofmiseproblems. TheMontanaCoopeiativcExten
sion Service, local cooservaiion districts. and a number of 
other state and federal agencies provide iechnica1 assis
tance and information on water conservation measures. 
The Montana University System also supports research to 
improve our understanding of the complex f.actors that 
affect irrigation efficiency. Research Jll8.)' also help de
velop improved irrigation practices and technologies.. 

Funding assistance is available for irrigation efficiency 
improvements from a number of sources. These sources 
include the U.S. Agriculluml Stabilization aod Conserva· 
tion Service. FmmmHome Administration. Soil Conser· 
vation Service, and the MonianaWater DevelopmentPro
gram administered by the Department of Natural Re
sowces and Conservation (I>NRC). 

Given that one irrigamr's water tosses can be another 
irrigator~s water supply. improvements in water use em~ 
ciency may adversely affect some water users. In light of 
this. the law irovides potentially affecUld parties the right 
to object to certain changes inwater ose. Accordingly. the 
objective ofincreased water use efficiency is not IO reduce 
the ammmt of water that is later reused. Ralher, it is to 
decrease losses soch a.,; (I) water used by weeds o< other 
unwanted vegetation; (2) evaporation of standing water; 
(3) water lhat isnotconsumedbut becomes inaccessible for 
reuse; or (4) water that becomes unusable because its 
quality has dererioraUld. 

The final difficulty stemS from the fact !hat our water 
law is not clear on the questio1rof who holds the right to 
salvaged water. In Montana,. water rights are based on the 
amount of water historically put to beneficial use. If an 
irrigator decreases his use over time because of improved 
efficiencies, the legal scatus of the water no longer needed 
can becalledintoquestion. By oneinteipretation, this part 
ofdie water right would be considered abandoned and the 
water would go to the next junior uSer. Obviously, this 
wouldnotencourage increasedefficiency. Undera second 
interpretation. an irrigatOr who increases his efficiency 
retain.stherighttothesalvagedwater,solongasoth&water 
users woold not be adversely alfecred by the change in 
wateruse. lbeirrigatormaythenhavetheopliontoexpand 
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his inigated acreage, sell. or od:!erwise benefit from the Recommendations 
right to the salvaged water. Using this interpretation. an
c iaigato>" may be rewanled, mther than penalized, for be lnresponsetotheseissues,thefollowillgrecommenda

coming mOre efficient 

STATE WATER PLAN POLICY 

STATEMENT 


Volunlal}' improvements in agricultural water use effi

ciency thatexJiandwater supplies for agricultureandother 

uses should beencouraged. Where improvemeDas in water 

use would adversely affect other existing beneficial uses, 

such improvements should not beallowed. 


ISSUES AND RECOMMENDATIONS 

Issues 

To encourage voluntnry improvements in agricultural 
water use efficiency. three groups of issues must be suc
cessfully addressed. 

I. Adequate information and educmiooal opportunities 
must be readily available to iaigators, and research 
must be coolinued. How difficult Js it for irrigat.ors 
toobtainthisinfonnation? Isitpresenledinamanner 
thatisclearaod persuasive? Arethereadequatedata 
forevaluatingapplicationsforwaterrightchange_,in 
terms of adverse effects upon other water users? Is 
improving irrigation technologies and practices re
cc~vin~adequat:~ri~rit>:_in the competition for agri

,--..&.lll!Jllllll.J>.....:b.Aollwl..~~~~~ 

2. Funding assistance may be necessary for those wish
ing to improve irrigation efficiency. Are existing 
programs capable of mcetiog future demands for 

tions have been adopted: 

1. The adequacy and effectiveness ofexisting informa
tion and reseaxch programs shouldbeevaluated. In· 
formationshouldbeprovidedtotbestate'sirrigatim 

· 	distticrs and other mganiud irrigation associations 
on the availability of technical and financial assis
tance for improving inigatim efficiency. Fwther, 
these entities should be infonned of their oplioo 
under state law for the use of salvagc.d water. 

2. Sopportforfederalprogmmsprovidingfinancialand 
other local level assistance to irrigators should be 
maintained.Specialcooside.rationshouldbegivenin 
the state Water Development Program for projects 
that would improve the efficiency ofexisting irriga-. 
lion systems. Funck from the federal Pick-Sloan 
Missouri Basin Program should beallocared for uso 
in the rehabilitation and betterment of irrigation 
projects. 

3. The law should clearly provide that if an inigaror 
salvages water. he maintains the right ID me Ow 
water. However, salvaged. water mustbe defined to 
include only water that has not been available for 
reuse by other water users. 

PLAN IMPLEMENTATION 

Legislative Action 

To provide effective financial support, the legislature 
should adoptaresolulion urgingCongress to authorizeand 
appropriale funds from the Pick..Sloan ~url Basin 
Program for the rehabilit211ion of irrigation projects. Such

funding? Are the kin~ and levels of support ade funding can be justified as compensation for water devele
quate? Should the state Water Development Pro.. opment projects promised to Moo- under the 1944 
gram give special consideration to irrigation effi Flood Control Act, but never received.
ciency-improving proposals? Are other so~ of 

furu:ling available. particularly for the rehabilitation 
 Legislationalsoshouldbepassedtbatclarifiestherightsand bettennent of aging irrigalion projecrs? of water users ID salvaged water. Such legislation should 

,__o!.TI-ii1ws:ScCl~.Mil-a'Ymmggwww!inioiiiowosiiiYiiS,iJiO1 u~"i'in';'gnliit10iiir.i_iiireil'waWiil.-er--''carefullydefine ..salvagedwater' to includeonly thesaved 
mustbecnactedtoprovideclearincentivesformore water that otherwise would have become consumed or 
efficient. use. But when an itrigalOl' increases effi- unusable for other existing apprQlliaf.Ors. The use of 
ciency. how will theamountofwatersalvagedbede- salvaged water for a different pwpose. in a different place, 
tennined? Willitinctudewaterthalotherwisewould from a different point of divemon. O" from a diffetent 
have been return flows? How will other water users soun:e ofstorage would require a change in water right in 
be protected from adverse effects? Should restric- accordance with Montana.law. c tions be placed on how the saved water can be used? 
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Time Schedule 

Activity 

A. Development and lmptementation Tasks 

l. Draft Legislation 

2. Enact Legislation 

3. 	Conlact irrigation districts 

and water users• associations 


4. 	Complete evaluation report on irrigation 
efficiency inrormation and research 

B. Ongoing Tasks 

1. Rank irrigation efficiertcy project proposals 
to the"Water Development Program 

2. 	Monitor and suppon federalfunding, 
irtcluding Pick·Sloan Program Funding 

Responsibility 

DNRC 

Legislawre 

DNRC 

DNRC 

DNRC 

DNRC/Govemor's Office 

Deadline 

January 1989 ~ 
April 1989 

Mayl989 

September 1989 

Administrative Action 

To improve education and research on irrigation effi
ciency. the DNRC. incooperationwith the MonranaCoop
crative Extension Service and the U.S. Soil Conservation 
Service. should evaluate the effectiveness of existing re
search and public education programs. A report should be 
prepared totheState Water Plan Advisory CoWlCll thatsets 
forth recommendations for My improvements in lhese 
programs. 

The state •s iaigatioii districts and other organized agri
cultural water user groups should be infonned ofavailable 
lCChnical and firumcial aSsisumce for improving irrigation 

. efficiency. They shOuld also be infonned of the opportu
nity to use salvaged water if the legislation recommended 
above is enacted. 

To assure continued federal government support for 
~proving agricultural water use efficiency, the DNRC 
should continueto monitorandsupport federal funding for 
programs or projects that improve agricultural water use. 
Inaddition, the Water Development Program should give 
specialconsideradon to projectproposals that improve the 
efficiency of existing irrigation projecb. The Governor's 
OfficeandtheDNRCshouldalsopursoealladministrative 
and intergovernmental channels available to obtaln Pick.
Sloan funding for irrigation projectrehabillration. 

Financial Requirements and Fonding Strategies 

It is anticipated that the administrative actions can be 
acromplished with current levels of funding. 
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INTRODUCTION: The Fort Shaw Irrigation District prepared this water 
management and conservation plan as a management tool to improve the 
efficient use of available water, prioritize projects, improve water 
quality in the Sun River, improve the agricultural economy within the 
district, and fulfill the water conservation planning requirements 
stipulated in the Reclamation Reform Act of 1982. 

I. DESCRIPTION OF THE DISTRICT 

A. 	HISTORY - Irrigation in this area began shortly after the establishment 
of Fort Shaw in 1867 as a means to supply water for the fort's fields 
and gardens. The Reclamation Act was proclaimed June 27, 1902 · and 
appropriated receipts from the sale of public lands to construction of 
irrigation works for reclamation of arid lands. As part of the pursuit 
of irrigated lands, in 1903 the Reclamation Service made the first 
reconnaissance of the Sun River Project area. The Fort Shaw lands 
included 29,842 acres of which approximately 16,000 acres were 
considered irrigable. Of these acres, the Indian School utilized some. 
As the Reclamation Service moved to withdraw lands for future projects, 
the Sun River Project was considered a secondary project at that time. 
On February 26, 1906, the Secretary of Interior authorized the Sun 
River Project, which included Fort Shaw Irrigation District (FSID) and 
Greenfields Irrigation · District (GID) . On June 9, 1906, Congress 
approved a bill providing for the disposition on the non-school lands 
to the settlement, subject to withdrawal by the Reclamation Service as 
needed for the irrigation project. The Reclamation Service moved to 
withdraw the Fort Shaw lands. from settlement on September 20, 1906. 
The Fort Shaw unit was selected as the first component of the Sun River 
Project to be undertaken. Construction began May 1907 and was 
completed in July 1908. The first water was delivered in 1909. The 
FSID operates and maintains the division facilities, which is still 
owned by Bureau of Reclamation (Reclamation). Division headquarters 
are in Fort Shaw, Montana. 

B. 	PHYSICAL CHARACTERISTICS - The FSID is located within the bounds of the 
Fort Shaw Division of the Reclamation Sun River Project, Montana 
located in central Montana (See attachment lll for area maps) . The FSID 
is located south of the Sun River and surrounds the towns of Simms, 
Fort Shaw, and Sun River. It now contains approximately 11,500 
irrigable acres on 177 small farms. 

Water is supplied to the project from the Sun River to the Fort Shaw 
Canal, utilizing a rock overflow dam as a diversion structure. The 
water flows from the river by gravity through the main canal and into 
the distribution system. The main Fort Shaw canal is 16 miles in 
length and the distribution laterals total 85 miles in length. The 
initial capacity .of the main canal was about 225 cfs. The table below 
shows approximate carrying capacity of primary structures within FSID. 

Main Canal Siphon A-Canal C-Canal D-Canal K-Ditch 
235 195 85 35 70 35 
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Attachment #9 

Sun River Watershed Special Study - Executive Summary page 

Executive Summary 
In 2009, Reclamation, in consultation with the Sun River Watershed Group (SWRG), initiated the Sun River 
Special Study. The Special Study is an inventory and analysis of proposed measures that could be 
implemented to improve streamflow in the Sun River while maintaining or improving irrigated agriculture 
production. The study identifies a procedure by which water savings can be allocated between improved 
streamflow in the Sun River and irrigation needs. Although the purpose of the Special Study was not to fund 
projects, it does identify steps that can be taken towards implementing projects. 

The Special Study identifies potential projects that might save water and provide shared benefits to agriculture 
and instream flow. This includes projects identified in previous studies, and those brought forth during the 
Special Study. The potential projects identified were placed into four categories: 

!. Those that improve delivery system efficiencies 
2. Reservoirs, which would include new reservoirs or improvements to existing reservoirs 
3. On-farm efficiency improvements 
4. Other water management measures 

Information was compiled on the identified projects and the projects with the best potential were compared 
and ranked. The ranking did not strictly order the projects from highest to lowest, but partitioned projects into 
three groups based on when it might realistically be possible to implement the projects. Group 1 projects were 
those that ranked high and which the group could pursue now or in the near future. The second group of 
potential projects consisted of those which the group considered to be good projects overall, but where there 
was a lot more work to be done before the projects could be implemented. The third group consisted of 
projects that might have some potential, but were complex, possibly expensive and not workable at this time, 
but could still be considered in future work planning. 

The last section of the report outlines a plan for further evaluating and implementing the projects. Basic 
procedures that might be followed, from feasibility studies through project construction, are identified. 
Because every project is different, this implementation plan is general rather than project specific. An 
important component of any project selected would be to develop a plan for sharing the saved water between 
irrigation and instream uses. 

This Special Study has identified a number of projects that have the potential to conserve water, and provide 
shared benefits to irrigators and instream flow in the Sun River. Although no one project will solve all of the 
low-flow problems in the watershed, taken together, these projects might be enough to produce shared 
benefits and to increase Sun River instream flows at key locations, and during critical times. Implementing 
these projects will require a commitment from group members and working together as a team to obtain the 
necessary funding for design, authorization, and construction. Continued success of the project will require 
follow-through with operation and maintenance long after the projects are constructed. Developing 
agreements among parties that allow for sharing a project's water-saving benefits between irrigation and 
instream uses will be critical to the success of these projects, and for achieving the goals of the Special Study. 

The Special Study identifies projects and recommends a path for achieving the goals of improving Sun River· 
flows and agricultural productivity. While the Special Study was in progress, the FSID and SRWG pursued an 
available opportunity to fund and implement a water conservation project with shared benefits. This project is 
presented in the report as an example of how future projects could be implemented to achieve Special Study 
goals. 
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